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Planning & Design 49 $327,967,681 Initiation 41 $296,472,996 On Hold 13 $29,414,334

Execution & Build 33 $529,462,243 Project Closeout 3 $5,115,123

Implementation 13 $293,782,211 Total 44 $301,588,119

Registered 37 $11,493,730

Total 132 1,162,705,865$   

Active Project Totals -December 2, 

2014

Projects Initiated or Closed - 

December 2, 2014

On Hold Projects -

December 2, 2014

Planning & 
Design, 49

Execution & Build, 
33

Implementation, 
13

Registered, 37

Project Totals as of December 2014

Planning & Design

Execution & Build

Implementation

Registered


